

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 june 2026
Team ID	
Project Name	SHOPEZ : E-commerce Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint	Registration	USN-1	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-2	As a user, I can register for the application by entering my email, password, and confirming my password.	3	High	K Charan Tej
Sprint-1	Registration	USN-4	As a user, I will receive a confirmation email once I have registered for the application.	2	High	Developer-1
Sprint-1	Login	USN-5	As a user, I can register for the application through Gmail credentials.	3	Medium	Developer-2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Product Catalog	USN-6	As a user, I can log into the application by entering my email and password.	2	High	K Charan Tej
Sprint-1	Product Catalog	USN-7	As a customer, I can browse the product catalog and apply filters based on Categories and Genders.	5	High	Developer-1
Sprint-1	Registration	USN-3	As a customer, I can search for products by entering keywords in the search bar.	5	High	Developer-2
Sprint-2	Product Catalog	USN-8	As a user, I can register/login to the application through Facebook OAuth.	3	Low	Developer-1
Sprint-2	Shopping Cart	USN-9	As a customer, I can view product details, including description, price, and slide between carousel images.	5	Medium	K Charan Tej
Sprint-2	Shopping Cart	USN-10	As a customer, I can add products in specific sizes/variants to my cart.	3	High	Developer-2
Sprint-2	Shopping Cart	USN-11	As a customer, my shopping cart is saved in the	5	High	K Charan Tej

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			database so that it persists across my device sessions.			
Sprint-2	Checkout & Order	USN-12	As a customer, I can increase/decrease product quantities or remove items from my cart.	4	High	Developer-1
Sprint-3	Checkout & Order	USN-13	As a customer, I can proceed to checkout and enter my shipping address.	5	High	K Charan Tej
Sprint-3	Checkout & Order	USN-14	As a customer, I can see my detailed invoice including subtotal, 18% standard GST tax, and free shipping triggers.	4	Medium	Developer-1
Sprint-3	Profile & History	USN-15	As a customer, I can select mock payment methods (UPI, Cards, Cash on Delivery) to finalize my order.	4	High	Developer-2
Sprint-3	Profile & History	USN-16	As a customer, I can view my profile details and transactional history of past orders.	4	Medium	Developer-1
Sprint-3	Admin Dashboard	USN-17	As a customer, I can request self-	3	High	K Charan Tej

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			service cancellation on any active order.			
Sprint-4	Admin Dashboard	USN-18	As an admin, I can view high-level sales metrics (total revenue, orders, active users) and recent order feeds.	5	High	K Charan Tej
Sprint-4	Admin Dashboard	USN-19	As an admin, I can perform CRUD operations to create, edit, or delete items in the product inventory.	5	High	Developer-2
Sprint-4	Admin Dashboard	USN-20	As an admin, I can track all placed orders and modify their status (placed, packed, shipped, out for delivery, delivered).	5	High	Developer-1
Sprint-4			As an admin, I can review the registered user database, promote users to admin, or delete accounts.	5	Medium	K Charan Tej

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint-1	20	2 Days	8 June 2026	9 June 2026	20	9 June 2026
----------	----	--------	-------------	-------------	----	-------------

Sprint-2	20	2 Days	10 June 2026	11 June 2026	20	11 June 2026
Sprint-3	20	2 Days	12 June 2026	14 June 2026	20	14 June 2026
Sprint-4	20	2 Days	15 June 2026	16 June 2026	20	17 June 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$


Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Timeline (Days)	Ideal Story Points Remaining	Actual Story Points Remaining	Status / Notes
Day 0	20.00	20	Sprint starts; tasks assigned
Day 1	16.67	18	USN-5 (Login - 2 SP) completed
Day 2	13.33	15	USN-1 (Registration - 3 SP) completed
Day 3	10.00	10	USN-2 & USN-4 (5 SP total) completed
Day 4	6.67	5	USN-6 (Catalog filters - 5 SP) completed
Day 5	3.33	5	Developers refactoring CORS issues

Timeline (Days)	Ideal Story Points Remaining	Actual Story Points Remaining	Status / Notes
Day 6	0.00	0	USN-7 (Search - 5 SP) completed; Sprint completed

Story Points



* = Actual Progress (Story Points Remaining)

\ = Ideal Burndown Path